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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7.0rg.
Randall J. Miller 0T 79 99 -09LF —- | x0400 2078 co

8. Title of Change: Deliver 5A.03.Cyclops Test Executabies (Albany) To SMC For Distribution To All Sites

9. Ori”‘jnalor lg e/l.‘.\ate (ﬂ/\ 10. Class 11. Type: 12. Need Date: 10/1/99
r '97 J e / / 99 iz CCR

13. Oﬁﬁ Manage "Sign 14. Category of Change: 15. Priority: (If “Emergency”

i : o (/¢ {39 | Update Baseline fil in Block 28).

A s nG Emergency
16, DocumenlatlonlDré s Impacted: 17. Schedule 18. Cli(s) Affected: SDSRV
None { Impact:
None

19. Release Affected: 20. Date due to Customer: | 21. Impi. Date: 22. Estimated Cost:
5A N/A 10/1/99 None

23. Source Reference:  [XNCR (attach) [ JAction ltem [ |Tech Ref. [ JGSEC [ |Other:
22882, 24157, 24232, 24255 -

24. Description of Change: (use additional Sheets if necessary)
Development and Science have integrated fixes for Science Data Server and several MODIS descriptors.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare an SGl tar file containing the files identified on the continuation page. SMC shail pull this tar file and distribute it to
all sites. Sites shall install as reguired, foliowing the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait untit the delivery of 5A.03.Cyclops (tentatively November 2nd) for these fixes.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not have a transition baseline for 5A that includes critical fixes currently available in 4PY (NCRs 22882 and 24232).

28. Justification for Emergency {If Block 15 is “Emergency”):
The EDC transition team requires these fixes ASAP for transition testing.

29. Site(s) Affected: [ JEDOF [IMini-DAAC KIVATC [KEpc X asFe [dLarc RINsiDC smc [Jak [JupL

[OJeoc  [1IDG Test Cell [Jother
30. Board Comments: 31. Work Assigned To:
A4
DR/REL2 CCg Chair ( gnlDate) 33. Disposition: proved ./ 34. (TBD)
/0 1/99 AC %
Ewd/ECS Fwd/ESDIS
air (Sign/Date): 36. Disposition: __Approved 37. CM Manager's Closure:
}* o %,‘i_“%ﬁ"‘f}f:‘ o AC Disapproved
s - re - ek Ewd/ECS ~ Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition:  Approved 40. CCR Closed Date:
A/C
Disapproved
CMO1 March 8, 1999 ECS/EDF/REL2 CCB
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ADDITIONAL SHEET

CCR#: 11-C8 Rev:  Originator: R Miler
Telephone: x0400 Office; 2078

Title of Change: Deliver 5A.03.Cyclops Test Executables (Albany) Te SMC For Distribution To All Sites

Content:
Please prepare a Sun tar file from the current (Friday) 5A build containing the following packages:

.EcDsSdSDSRV.pkg
.EcEsdt.pkg

Instaflation:

See attached file.
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